



# MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road • Monroe, Michigan 48161 • Phone: (734) 240 -5102 • Fax: (734) 240 -5101

## CONSTRUCTION PROJECTS Week of August 21, 2017

### Bedford Township

#### **Crabb Road from US-24 (Telegraph Road) to Sterns Road**

The contractor is scheduled to perform concrete pavement removals on Crabb Road between Telegraph Road and Sterns Road during the first part of the week of August 21st. A four-foot wide strip of pavement will be removed from the existing concrete driveway entrances in preparation for the upcoming resurfacing work on Crabb Road. Maintenance gravel will be used to fill the trenches and maintain access to the businesses affected by the pavement removals. Crabb Road will be closed to through traffic during working hours, and the road will be re-opened to traffic during non-working hours. Access to local residences and businesses within the work zone will be maintained with traffic regulators, and short term delays should be expected. Motorists are encouraged to use caution when traveling through the work zone.

#### **Lewis Avenue from the Michigan state line to Pickard Road**

The concrete subcontractor is scheduled to continue replacing sidewalk ramps and performing site restoration along Lewis Avenue between Ivor Lindsay Road and North Park Drive during the week of August 21st. The concrete contractor is also scheduled to perform hand patching along the areas where concrete curb and gutter was installed adjacent to the new sidewalk ramps. The majority of the sidewalk work will be completed under single right lane closures; however, some of the roadway patching work may require traffic regulator control to maintain two-way traffic. Short term delays should be expected, and motorists should use caution when traveling through the work zone.

#### **Sandywell Drive from Smith Road to Dead End**

The contractor is scheduled to perform the hot mix asphalt paving and slope restoration on the Sandywell Drive project off of Smith Road during the week of August 21st. Work on the Sandywell Drive project is expected to last through the end of August.

#### **Shelton Ave. between Summerfield Road and McLain Ave**

#### **McLain Ave. between Shelton Ave and Linden Ave**

The tile crew is scheduled to start work on August 22<sup>nd</sup> on Shelton Avenue, then McLain Avenue. Scope of work will be to install 2 cross tiles, 8 drive tiles and removal of 1 catch basin, and 8 existing drive tiles. Traffic will be allowed through, but with intermittent road closures. Due to the low traffic volume, there will be no detour. Weather permitting the work should be completed by August 30<sup>th</sup>.

### Dundee Township

#### **Dennison Road – Kent Rd to Collins Rd**

Dennison Road between Kent Road and Collins Road is closed to all traffic for replacement of the bridge at Middle Branch Macon Drain, 1/4 mile north of M-50. This closure is expected to last through early October for the bridge replacement. The signed detour is via Milwaukee Rd., Ann Arbor Rd., and M-50. Please seek alternate routes for the duration of the project.

## **Berlin Township**

### **Swan Creek Road from North Dixie Highway to Newport South Road**

The contractor is scheduled to remove and replace the concrete sidewalk ramps on Swan Creek Road at the intersections of North Dixie Highway and Newport South Road during the week of August 21<sup>st</sup> in preparation for a hot mix asphalt resurfacing project on Swan Creek Road later this year. Intermittent single closures will be required for the work, and minor delays should be expected during working hours.

## **LaSalle Township**

### **Strasburg Road Culvert Crossing at South Branch of Otter Creek Drain**

Strasburg Road closed between Stein Road and Yargerville Road for a concrete box culvert replacement at the South Branch of Otter Creek Drain. This portion of the road will be closed on Monday, August 14 thru Friday, August 25th, 2017. The posted detour route will utilize Stein Road, Todd Road, Lewis Avenue and W. Albain Road. Please seek alternate routes for the duration of this project.

## **Milan Township**

### **Ostrander Road – Ann Arbor Rd to Dundee Azalia Rd**

Ostrander Road between Ann Arbor Road and Dundee Azalia Road is open to all traffic. The contractor has minor work to complete, expect occasional one lane closures under flag control during working hours.

## **Monroe Township**

### **Eastwood Drive – Dunbar Rd to Plum Creek Drive**

The Eastwood Drive between Dunbar Road and Plum Creek Drive is closed to all traffic for replacement of the bridge at Plum Creek. This closure is expected to last through early October for the bridge replacement. Please seek alternate routes for the duration of the project.