



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road • Monroe, Michigan 48161 • Phone: (734) 240-5102 • Fax: (734) 240-5101

CONSTRUCTION PROJECTS **Week of September 11, 2017**

Ash/Exeter Township

Exeter Road from O'Hara Road to Nolan Road

The contractor is tentatively scheduled to install the gravel shoulders on Exeter Road from O'Hara Rod to Nolan Road during the middle part of the week of September 11th. During the installation of the gravel shoulders, two-way traffic will be maintained with single lane closures and traffic regulators. Short-term delays should be expected when travelling through the work zone.

Bedford Township

Crabb Road from US-24 (Telegraph Road) to Sterns Road

The base stabilization portion of the Crabb Road project was completed during the week of September 4th, and Crabb Road will remain closed to through traffic while the stabilized base is curing. The paving contractor is tentatively scheduled to install the base course of hot mix asphalt during the latter part of the week of September 11th, weather permitting. Access to local residences and businesses within the work zone will be maintained during construction; however, motorists should use caution when traveling through the work zone. Crabb Road is expected to remain closed to through traffic through late September.

Lewis Avenue from the Michigan state line to Pickard Road

The microsurfacing work on Lewis Avenue between the Michigan state line and Pickard Road is currently expected to begin during the week of September 18th, and no construction activities are planned for the week of September 11th. All of the resurfacing work on Lewis Avenue will be performed during nighttime hours to minimize disruptions to traffic. Once the resurfacing operation begins, the contractor expects to complete the work in approximately one week.

Shelton Avenue between Summerfield Road & McLain Ave and McLain Avenue between Shelton Avenue and Linden Avenue

The Gradall crew will continue work on Shelton Avenue and McLain Avenue during the week of September 11th. Work scheduled for next week includes ditching and installing two driveway culverts. Shelton Avenue and McClain Avenue will be closed to through traffic during working hours, but access to local residences will be maintained. Due to the low traffic volumes, there will be no posted detour route. Weather permitting, the work is expected to be completed by September 15th.

Berlin Township

Lillian Drive between North Dixie Highway and Leann Court

The tile crew will the pavement repairs on Lillian Drive during the week of September 11th. Lillian Drive may be closed to through traffic at times, but access to local residences will be maintained. Due to the low traffic volumes, there will be no posted detour route.

Dundee Township

Dennison Road between Kent Road and Collins Road

Dennison Road is closed to all traffic between Kent Road and Collins Road for replacement of the bridge at the Middle Branch Macon Drain (1/4 mile north of M-50). The closure is expected to last through early October for the bridge replacement. The signed detour route utilizes Milwaukee Road, Ann Arbor Road, and M-50.

Ida Township

Ida Center Road from Geiger Road to Minx Road

The contractor is tentatively scheduled to resurface Ida Center Road from Geiger Road to Minx Road during the first part of the week of September 11th. During the resurfacing work, Ida Center Road will be closed to through traffic. Access to local residences within the work zone will be maintained with traffic regulators.

Ida and Raisinville Townships

Ida East Road and Geiger Road from Lewis Avenue to Dunbar Road

The work on the Ida East Road and Geiger Road project is substantially complete and both roads have been reopened to traffic.

LaSalle Township

Strasburg Road from Stein Road to Yargerville Road

The contractor is tentatively scheduled to resurface Strasburg Road from Stein Road to Yargerville Road during the first part of the week of September 11th. During the resurfacing work, Strasburg Road will be closed to through traffic. Access to local residences within the work zone will be maintained with traffic regulators.

Yargerville Road from Minx Road to Strasburg Road

The contractor is tentatively scheduled to resurface Yargerville Road from Minx Road to Strasburg Road during the first part of the week of September 11th. During the resurfacing work, Yargerville Road will be closed to through traffic. Access to local residences within the work zone will be maintained with traffic regulators.

Monroe Township

Eastwood Drive between Dunbar Road to Plum Creek Drive

Eastwood Drive is closed to all traffic between Dunbar Road and Plum Creek Drive for replacement of the bridge at Plum Creek. The closure is expected to last through early October for the bridge replacement.