



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of October 16, 2018**

Ash/Exeter/Frenchtown Township

S. Stony Creek from Telegraph to Sumpter

The contractor is scheduled to continue paving on S. Stony Creek between Sumpter and Telegraph during the week of October 16th, weather permitting. The base course should be completed this week. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic until the project is completed.

Bedford Township

Jackman Road – Samaria Road to Rauch Road

Jackman Road will remain closed to thru traffic. The contractor is scheduled to pave the week of October 16th, weather permitting. The road will re-open once paving and shoulders are completed.

Overband Crack Filling in Various Subdivisions

The contractor is scheduled to perform overband crack filling in the Canterbury Forest Subdivision, Enchanted Forest Subdivision, Harmony Lane, Melody Court, Hidden Valley Subdivision, and Springbrook Subdivision in Bedford Township during the week of October 15th. During the crack filling operation, two-way traffic will be maintained with single lane closures and traffic regulators.

Erie Township

Luna Pier Road between M-125 (South Dixie Highway and I-75

Luna Pier Road has been rescheduled to be resurfaced between M-125 (South Dixie Highway) and I-75 during the latter part of the week of October 15th, weather permitting. During the resurfacing operation, two-way traffic will be maintained on Luna Pier Road with single lane closures and traffic regulators. Short-term delays should be expected when travelling through the work zone.

Frenchtown Township

Bates Lane between N. Custer and Stewart

Paving is scheduled for the north end of Bates Lane during the week of October 16th, weather permitting. The road is closed to thru traffic and will re-open once paving and shoulders are completed.

Vivian Road Bridge at Sandy Creek, between Cole Road and Hurd Road

Vivian Road is completely closed to all traffic at the bridge over Sandy Creek between Cole Road and Hurd Road for rehabilitation. The project has been delayed due to fabrication and construction delays, with a tentative open to traffic date of October 26th and project completion in mid-November 2018, weather permitting. The signed detour around the closed bridge is via Cole Road, North Monroe Street (M- 125) and Nadeau Road.

Ida Township

Todd Road between Douglas Road and Jackman Road

Todd Road will remain closed to through traffic between Douglas Road and Jackman Road during the week of October 15th for road improvements at the Ann Arbor Railroad crossing. The paving has been rescheduled for the first part of the week of October 15th and other work remaining to be completed includes the installation of the gravel shoulders and permanent pavement markings. Todd Road is tentatively scheduled to be reopened to through traffic by the end of the week.